

GLEN CANYON DAM ADAPTIVE MANAGEMENT WORK GROUP ACTION ITEM TRACKING REPORT

Note: Closed items will be removed from the next iteration of the report.

ITEM No. - DATE	ACTION ITEM	ASSIGNED To / DUE DATE	STATUS
Item 9 30-31 Aug 2005	Make the following budget format changes: ▪ Differentiate between obligated and expended. ▪ Include projections through year-end. ▪ Develop and utilize consistent reporting methodology for both BOR and GCMRC. ▪ Show the financial report by project and line item, with budgeted amount and actual amount. ▪ Show USGS burden @ 35%. ▪ Show income and expense.	BOR and GCMRC / Date of the next budget report (March 2006)	Closed
7- Item 13 8 March 2006	AMWG members interested in participating and/or chairing the POAHG should submit their names to Linda Whetton by Friday, March 31, 2006. (lwhetton@uc.usbr.gov)	AMWG members	Closed (deadline passed)
Item 10 Dec. 5- 6, 2006	AMWG Members should provide comments on the AMP Strategic Plan to Mary Orton (mary@maryorton.com) by March 1, 2007.	AMWG Members	Closed (deadline passed)
Item 11 Dec. 5- 6, 2006	The Roles Ad Hoc Group will prepare a recommendation report for AMWG's consideration at the next [spring] meeting.	Roles Ad Hoc Group	Open
May 22, 2007 Conf Call	Note: Conference call held on May 22, 2007. AMWG members should provide comments on the Roles Report by June 29, 2007.	June 29, 2007	Open
Item 12 Dec. 5- 6, 2006	Dennis Kubly requested feedback on three questions by the end of the month to guide the FY08 budget development process.	Dec. 31, 2007	Closed (deadline passed)

ITEM No. - DATE	ACTION ITEM	ASSIGNED To / DUE DATE	STATUS
May 22, 2007 Conf Call	AMWVG members willing to participate in the Planning Committee for the AMP Effectiveness Workshop should let John Hamill know by May 25, 2007. Volunteers are needed from the AWMG, TWG, GCMRC, and the Science Advisors.	May 25, 2007	Closed (deadline passed)